Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 09/16/2015
Page 1 of 11

Pay Period:

Contract Location: Time Allowed: 1020 Days
I-75/SR 401 AT SR 156 (REDBUD RD) Elapsed Calender Days: 750 Days
Percent Time: 73.53
District: 6 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013
P. O. DRAWER 970 Date Awarded: 06/26/2013
Date Contract Executed: 06/21/2013
Date Notice to Proceed: 08/16/2013
MARIETTA GA 30061-0970 Date Work Began: 10/08/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $27,765,788.50 Counties:
Original Contract Amount $25,097,410.83 Gordon
Funds Available $13,367,900.14
Percent Complete 50.10%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610750- $27,765,788.50 $25,097,410.83 $13,367,900.14 51.85% $1,091,358.81

Chief Engineer

08/01/2015
to 09/04/2015



Rpt-ID: RCPESPRJ Georgia Date: (09/16/2015

User: vepps Department of Transportation Page 2 of 11
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0024 Pay Period: 08/01/2015
to 09/04/2015

Project Number: 610750- I-75/SR 401 & SR 156-INTERCHANGE WIDENING F

Federal State Project Number:  IM000-0075-03(189)

Total to Date Prev to Date This Estimate

Participating $11,127,632.62 $10,254,545.54 $873,087.08
Non-Participating $2,781,908.21 $2,563,636.48 $218,271.73
Total Earnings $13,909,540.83 $12,818,182.02 $1,091,358.81
Stockpiled Materials $488,347.53 $488,347.53 $0.00
Gross Earnings $14,397,888.36 $13,306,529.55 $1,091,358.81
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $14,397,888.36 $13,306,529.55

Total Payable: $1,091,358.81



Rpt-ID: RCPESPRJ Georgia Date: (09/16/2015
User: vepps Department of Transportation Page 3 of 11
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0024 Pay Period: 08/01/2015
to 09/04/2015
Project Number 610750-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 2,000.000 487.750
60.000 9.000
496.750 $540.00 $29,805.00
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .662
898912.740 .067
729 $60,227.15 $655,307.39
IM000-0075-03(189)
0065 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 8,128.000 6,277.780
78.270 3,936.136
10,213.916 $308,081.36 $799,443.21
0075 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 58,717.000 19,477.000
TL & H LIME 63.090 1,344.550
20,821.550 $84,827.66 $1,313,631.59
0080 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 24,000.000 3,821.680
L & H LIME 69.720 2,197.230
6,018.910 $153,190.88 $419,638.41
0085 413-1000 BITUM TACK COAT GL 20,628.000 11,888.000
2.490 4,796.000
16,684.000 $11,942.04 $41,543.16
0088 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -47,722.350
1.000 -59,325.350
-107,047.700 $-59,325.35 ($107,047.70)
(IN#1)
0105 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THk SY 26,533.000 11,749.049
63.280 2,009.139
13,758.188 $127,138.32 $870,618.14
Category Amount: $686,622.06 $4,022,939.20



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number:

0024

Date: 09/16/2015

Page 4 of 11

Pay Period: 08/01/2015
to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0159 550-1661 STORM DRAIN PIPE, 66 IN, H 10-15 LF 115.000 152.000
161.950 .000
152.000 $.00 $24,616.40
Category Amount: $0.00 $24,616.40
Category Number: (0010 ROADWAY
0180 641-1100 GUARDRAIL, TP T LF 147.000 21.250
35.000 42.400
63.650 $1,484.00 $2,227.75
0185 641-1200 GUARDRAIL, TP W LF 6,628.000 1,873.800
15.700 1,543.800
3,417.600 $24,237.66 $53,656.32
0195 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 9.000 .000
925.000 1.000
1.000 $925.00 $925.00
0200 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 11.000 1.000
1875.000 1.000
2.000 $1,875.00 $3,750.00
Category Amount: $28,521.66 $60,559.07
Category Number: (0020 DRAINAGE
0210 207-0203 FOUND BKFILL MATL, TP Il CcY 71.000 85.870
55.900 324.735
410.605 $18,152.69 $22,952.82
0245 511-1000 BAR REINF STEEL LB 9,851.000 10,251.450
0.930 .000
10,251.450 $.00 $9,533.85
0255 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,325.000 902.000
39.460 384.000
1,286.000 $15,152.64 $50,745.56



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0024

Date: 09/16/2015

Page 5 of 11

Pay Period: 08/01/2015
to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 938.000 896.000
47.970 72.000
968.000 $3,453.84 $46,434.96
0270 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,212.000 988.000
57.310 232.000
1,220.000 $13,295.92 $69,918.20
0285 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 121.000 154.000
67.770 .000
154.000 $.00 $10,436.58
0289 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 47.000 131.000
42.500 .000
131.000 $.00 $5,567.50
0295 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 6.000
500.730 .000
6.000 $.00 $3,004.38
0300 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 3.000
648.020 1.000
4.000 $648.02 $2,592.08
0305 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 1.000
752.910 1.000
2.000 $752.91 $1,505.82
0335 668-1100 CATCH BASIN, GP 1 EA 29.000 4.000
2233.000 2.000
6.000 $4,466.00 $13,398.00
0345 668-2100 DROP INLET, GP 1 EA 31.000 5.500
1415.000 1.500
7.000 $2,122.50 $9,905.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0024

Date: 09/16/2015

Page 6 of 11

Pay Period: 08/01/2015
to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0350 668-4300 STORM SEWER MANHOLE, TP 1 EA 18.000 2.000
1957.000 .500
2.500 $978.50 $4,892.50
Category Amount: $59,023.02 $250,887.25
Category Number: 0030 PERMANENT EROSION CONTROL
0370 700-6910 PERMANENT GRASSING AC 38.000 10.952
575.000 2.100
13.052 $1,207.50 $7,504.90
Category Amount: $1,207.50 $7,504.90
Category Number: 0040 TEMPORARY EROSION CONTROL
0375 700-7000 AGRICULTURAL LIME TN 114.000 8.070
95.000 .010
8.080 $.95 $767.60
0385 700-8000 FERTILIZER MIXED GRADE TN 72.000 7.578
385.000 .008
7.586 $3.08 $2,920.61
Category Amount: $4.03 $3,688.21
Category Number: 0030 PERMANENT EROSION CONTROL
0395 710-9000 PERMANENT SOIL REINFORCING MAT SY 258.000 3,771.555
5.000 1,250.000
5,021.555 $6,250.00 $25,107.78
0400 716-2000 EROSION CONTROL MATS, SLOPES SY 62,851.000 30,428.423
0.750 4,808.556
35,236.979 $3,606.42 $26,427.73
Category Amount: $9,856.42 $51,535.51



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0024

Date: 09/16/2015
Page 7 of 11

Pay Period: 08/01/2015
to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0232 TEMPORARY GRASSING AC 19.000 40.858
100.000 .000
40.858 $.00 $4,085.80
0410 163-0240 MULCH TN 470.000 407.498
200.000 44.999
452.497 $8,999.80 $90,499.40
0415 163-0300 CONSTRUCTION EXIT EA 13.000 15.750
1244.800 .000
15.750 $.00 $19,605.60
0425 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 13.000 6.000
265.000 .750
6.750 $198.75 $1,788.75
0440 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 43.500
125.000 4.500
48.000 $562.50 $6,000.00
0450 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,546.000 8,979.000
0.250 532.000
9,511.000 $133.00 $2,377.75
0475 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 29.000
15.000 7.000
36.000 $105.00 $540.00
0485 167-1500 WATER QUALITY INSPECTIONS MO 33.000 22.000
100.000 1.000
23.000 $100.00 $2,300.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0024

Date: 09/16/2015
Page 8 of 11

Pay Period: 08/01/2015
to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0495 171-0030 TEMPORARY SILT FENCE, TYPE C LF 31,092.000 23,070.750
2.650 30.000
23,100.750 $79.50 $61,216.99
Category Amount: $10,178.55 $188,414.29
Category Number: 0060 TRAFFIC SIGNAL
0575 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
61884.000 .300
.300 $18,565.20 $18,565.20
1
Category Amount: $18,565.20 $18,565.20
Category Number: (0070 LIGHTING
0640 500-3101 CLASS A CONCRETE CYy 40.000 .000
606.290 16.560
16.560 $10,040.16 $10,040.16
0645 511-1000 BAR REINF STEEL LB 6,260.000 .000
0.930 2,187.000
2,187.000 $2,033.91 $2,033.91
0685 682-6221 CONDUIT, NONMETL, TP 2, 1 1/2 IN LF 12,100.000 1,000.000
4.000 580.000
1,580.000 $2,320.00 $6,320.00
Category Amount: $14,394.07 $18,394.07
Category Number: 0040 TEMPORARY EROSION CONTROL
1400 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 9,444.000 3,033.750
2.850 371.250
3,405.000 $1,058.06 $9,704.25
1410 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 6,732.000 5,428.000
0.840 593.000
6,021.000 $498.12 $5,057.64
Category Amount: $1,556.18 $14,761.89



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0024

Date: 09/16/2015

Page 9 of 11

Pay Period: 08/01/2015
to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1430 668-5000 JUNCTION BOX EA 9.000 5.000
1087.000 3.000
8.000 $3,261.00 $8,696.00
Category Amount: $3,261.00 $8,696.00
Category Number: 0050 SIGNING AND MARKING
1480 654-1003 RAISED PVMT MARKERS TP 3 EA 1,133.000 120.000
4.750 800.000
920.000 $3,800.00 $4,370.00
Category Amount: $3,800.00 $4,370.00
Category Number: (0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)
1630 500-0100 GROOVED CONCRETE Sy 2,397.000 970.952
9.680 1,198.313
2,169.265 $11,599.67 $20,998.49
1640 500-2100 CONCRETE BARRIER LF 584.000 .000
59.440 143.000
143.000 $8,499.92 $8,499.92
1670 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 5,100.000 5,395.900
52.690 .000
5,395.900 $.00 $284,309.97
Category Amount: $20,099.59 $313,808.38
Category Number: 0110 MSE WALL NO 3
1742 627-1180 ADDITIONAL MSE BACKFILL CY 40.000 427.667
62.570 .000
427.667 $.00 $26,759.12
1744 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 4,107.000 4,107.005
52.880 .000
4,107.005 $.00 $217,178.42
3
Category Amount: $0.00 $243,937.54



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0024

Date: 09/16/2015

Page 10 of 11

Pay Period:

08/01/2015

to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1765 210-0100 GRADING COMPLETE - LS 1.000 .655
3651221.690 .035
.690 $127,792.76  $2,519,342.97
IM000-0075-03(189)
1820 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 37.000 .000
154.230 75.561
75.561 $11,653.77 $11,653.77
Category Amount: $139,446.53 $2,530,996.74
Category Number: (0020 DRAINAGE
1865 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 108.000 251.667
42.460 .000
251.667 $.00 $10,685.78
Category Amount: $0.00 $10,685.78
Category Number: 0010 ROADWAY
1940 310-1101 GR AGGR BASE CRS, INCL MATL TN 117,693.000 61,516.450
18.880 2,657.310
64,173.760 $50,170.01 $1,211,600.59
Category Amount: $50,170.01 $1,211,600.59
Category Number: (0020 DRAINAGE
2080 433-1300 REINF CONC APPROACH SLAB, INCL BARRIER SY 987.000 295.990
135.770 328.887
624.877 $44,652.99 $84,839.55
Category Amount: $44,652.99 $84,839.55
Category Number: 0010 ROADWAY
66 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 1,125.000
77.520 .000
1,125.000 $.00 $87,210.00

Asphaltic Concrete for Temporary Detours
Specification Item 402.5 (D)



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0024

Date: 09/16/2015
Page 11 of 11

Pay Period:
to 09/04/2015

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
71 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN .000 2,644.330
MATL 79.890 .000
2,644.330 $.00 $211,255.52
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
76 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 12,251.120
TL 62.340 .000
12,251.120 $.00 $763,734.82
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
81 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 5,101.040
TL 68.970 .000
5,101.040 $.00 $351,818.73
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
Category Amount: $0.00 $1,414,019.07

Project Total Amount:

$1,091,358.81

$13,909,540.83



